2011/2012 Dakota County Construction Projects



PROJECT SCHEDULES AND ESTIMATED COSTS AS OF MARCH 24, 2011

○ 2011 ○ 2012

Construction Projects

(1) 5-41 C.S.A.H. 5 INTERCHANGE AT T.H. 13
Work : Bridge, ramps, loops, frontage roads
Letting Date : Fall 2012
Start - Finish : Fall 2012 - Fall 2014
Traffic Impact : Major
Project Engineer : Dakota County
Construction Cost : $ 22,400,000

(2) 23-59 C.S.A.H. 23 FROM SOUTH OF C.S.A.H. 46 TO 147TH ST.
Work : 6 lane reconstruction/bus shoulder
23-64 C.S.A.H. 23 FROM 147TH ST. TO T.H. 77
Work : Bus shoulder
23-70 C.S.A.H. 23 FROM S. OF 179TH ST. TO S. OF C.S.A.H. 46
Work : Bus shoulder
Letting Date : Fall 2010
Start - Finish : Spring 2011 - Spring 2013
Traffic Impact : Road open during construction
Project Engineer : Dakota County
Construction Cost : $ 34,380,000

(3) 28-30 C.S.A.H. 28 FROM DENMARK AVE. TO PROMENADE AVE.
Work : Corridor study improvements
Letting Date : Summer 2011
Start - Finish : Summer 2011 - Fall 2011
Traffic Impact : Minor
Project Engineer : Dakota County
Construction Cost : $ 1,000,000

(4) 28-49 C.S.A.H. 28 AT FEDERAL DR./CENTRAL PKWY.
43-34 C.S.A.H. 43 AT DEERWOOD DR. AND AT WESCOTT RD.
Work : Traffic signal revisions with flashing yellow arrow left turn signals and pedestrian crossing countdown timers
Letting Date : Spring 2011
Start - Finish : Spring 2011 - Summer 2011
Traffic Impact : Minor
Project Engineer : Dakota County
Construction Cost : $ 150,000

~~(5) 30-19 C.S.A.H. 30 AND T.H. 77~~ DELAYED
~~Work : Signal revisions~~
~~Letting Date : Spring 2011~~
~~Start - Finish : Spring 2011 - Summer 2011~~
~~Project Engineer : MNDOT~~
~~Construction Cost : $ 100,000~~

(6) 31-70 C.S.A.H. 31 AND DUCKWOOD DR.
Work : Bridge/Street reconstruction
Letting Date : Summer 2011
Start - Finish : Summer 2011 - Summer 2012
Traffic Impact : Minor
Project Engineer : Eagan
Construction Cost : $ 340,500 (County's share)

(7) 32-60 C.S.A.H. 32 AND NICOLS ROAD
32-61 C.S.A.H. 32 AND JOHNNY CAKE RIDGE ROAD
32-72 C.S.A.H. 32 FIBER CONDUIT
Work : Intersection improvements/ Trail construction/ Signal interconnect conduit
Letting Date : Summer 2011
Start - Finish : Summer 2011 - Fall 2011
Traffic Impact : Roads open during construction
Project Engineer: Dakota County/Eagan
Construction Cost : $ 1,500,000

(8) 47-37 C.S.A.H. 47 RAMPS AT T.H. 52
Work : Ramp construction
Letting Date : Winter 2012
Start - Finish : Spring 2012 - Fall 2012
Traffic Impact : Minor
Project Engineer: MNDOT
Construction Cost : $ 2,000,000 (County's share)

(9) 56-07 C.S.A.H. 56 FROM 65TH ST. TO SOUTH OF DALE PL.
Work : 3 lane construction
Letting Date : Fall 2009
Start - Finish : Spring 2010 - Spring 2011
Traffic Impact : Road open in 2011
Project Engineer : Dakota County
Construction Cost : $ 4,810,000

(10) 63-22 C.S.A.H. 63 FROM MENDOTA RD. TO N. OF MARIE AVE.
Work : 3 lane construction
Letting Date : Spring 2011
Start - Finish : Spring 2011 - Fall 2011
Traffic Impact : Road closed to thru traffic
Project Engineer : Dakota County
Construction Cost : $ 1,620,000

(11) 70-18 C.S.A.H. 70 FROM C.S.A.H. 5S TO C.S.A.H. 23
Work : Reclamation and repaving
Letting Date : Spring 2011
Start - Finish : Spring 2011 - Summer 2011
Traffic Impact : Road closed during construction
Project Engineer : Dakota County
Construction Cost : $ 2,300,000

(12) 79-04 C.R. 79 FROM C.S.A.H. 47 TO C.S.A.H. 80
Work : 2 lane construction
Letting Date : Spring 2012
Start - Finish : Spring 2012 - Summer 2013
Traffic Impact : Road closed to thru traffic
Project Engineer : Dakota County
Construction Cost : $ 3,800,000

(13) 85-17 C.S.A.H. 85 1.25 MILES N. OF C.S.A.H. 86
Work : Bridge repair
Letting Date : Spring 2012
Start - Finish : Spring 2012 - Summer 2012
Traffic Impact : Minor
Project Engineer : Dakota County
Construction Cost : $ 300,000

2011 Overlay Projects

Letting Date : Spring 2011
Start - Finish : Spring 2011 - Summer 2011
Traffic Impact : Minor (Detours for C.S.A.H. 47)
Project Engineer : Dakota County
*Note: Projects 9-49 and 73-24 will be done if sufficient budget is available.

(14) 5-45 - C.S.A.H. 5 FROM S. OF C.S.A.H. 46 TO 143rd ST. IN BURNSVILLE AND LAKEVILLE
Work: mill, overlay, turn lanes and utility repairs

*(15) 9-49 - C.S.A.H. 9 FROM HAYES AVE. TO C.S.A.H. 23 IN LAKEVILLE
Work: mill and overlay

(16) 9-50 - C.S.A.H. 9 FROM EAST OF C.S.A.H. 23 TO C.S.A.H. 31 IN LAKEVILLE
Work: mill and overlay

(17) 11-20 - C.S.A.H. 11 FROM C.S.A.H. 38 TO T.H. 13 IN BURNSVILLE AND APPLE VALLEY
Work: mill, overlay, curb & gutter, and utility repairs

(18) 47-41 - C.S.A.H. 47 FROM T.H. 3 TO SOUTH OF C.S.A.H. 86 IN WATERFORD AND SCIOTA TOWNSHIPS
Work: mill and overlay

(19) 47-42 - C.S.A.H. 47 FROM C.R. 79 TO T.H. 50 IN CASTLE ROCK AND HAMPTON TOWNSHIPS AND HAMPTON
Work: mill and overlay

(20) 56-09 - C.S.A.H. 56 FROM U.S. 52 TO CORCORAN PATH IN INVER GROVE HEIGHTS
Work: mill, overlay, and utility repairs

*(21) 73-24 - C.S.A.H. 73 FROM C.R. 28 TO C.S.A.H. 26 IN INVER GROVE HEIGHTS
Work: mill, overlay and pave shoulders

2011/2012 Trail Projects

(22) 4-12 - C.R. 4 FROM CARRIE ST. TO SPERL ST. IN WEST ST. PAUL
Work : Concrete sidewalk construction
Letting Date : Spring 2012
Start - Finish : Spring 2012 - Summer 2012
Project Engineer : Dakota County
Construction Cost : $ 50,000

(23) 32-73 - C.S.A.H. 32 FROM LENORE LANE TO LAKE PARK DR. IN EAGAN
Work : Bituminous trail reconstruction and/or overlay
Letting Date : Spring 2011
Start - Finish : Spring 2011 - Summer 2011
Project Engineer : Eagan
Construction Cost : $ 62,000

(24) 32-74 - C.S.A.H. 32 FROM T.H. 13 TO EAST RIVER HILLS DR. IN BURNSVILLE
Work : Bituminous trail reconstruction and/or overlay
Letting Date : Spring 2012
Start - Finish : Spring 2012 - Summer 2012
Project Engineer : Burnsville
Construction Cost : $ 100,000

(25) 33-11 - C.S.A.H. 33 FROM C.S.A.H. 42 TO CONNEMARA TRAIL IN ROSEMOUNT
Work : Bituminous trail construction
Letting Date : Spring 2012
Start - Finish : Spring 2012 - Summer 2012
Project Engineer : Rosemount
Construction Cost : $ 335,000

(26) 33-12 - C.S.A.H. 33 FROM C.S.A.H. 42 TO 140th STREET IN APPLE VALLEY
Work : Bituminous trail overlay
Letting Date : Spring 2011
Start - Finish : Spring 2011 - Summer 2011
Project Engineer : Apple Valley
Construction Cost : $ 25,100

(27) 56-08 - C.S.A.H. 56 FROM CAHILL AVE. TO OLD CONCORD BLVD. IN INVER GROVE HEIGHTS
Work : Bituminous trail construction
Letting Date : Spring 2011
Start - Finish : Spring 2011 - Summer 2011
Project Engineer : Dakota County
Construction Cost : $ 126,000

(28) 88-16 C.S.A.H. 88 FROM DANIEL LANE TO C.R. 83 IN RANDOLPH
Work : Bituminous trail/concrete walk
Letting Date : Spring 2011
Start - Finish : Summer 2011 - Fall 2011
Project Engineer : Dakota County
Construction Cost : $ 100,000

(29) 97-82 MISSISSIPPI RIVER REGIONAL TRAIL
Location : Cahill Ave. to T.H. 52 in Inver Grove Heights
Letting Date : Summer 2011
Start - Finish : Summer 2011 - Summer 2012
Project Engineer : Dakota County
Construction Cost : $ 1,000,000

(30) 97-83 MISSISSIPPI RIVER REGIONAL TRAIL
Location : Spring Lake Park to C.S.A.H. 42 in Hastings
Letting Date : Summer 2010
Start - Finish : Summer 2010 - Summer 2011
Project Engineer : Dakota County
Construction Cost : $ 1,000,000